



*Threat and Hazard Identification and Risk Assessment  
(THIRA) & Stakeholder Preparedness Review (SPR)  
Completion Process and Timeline*

Office of Homeland Security


Ft. Ruger  
Rm 113, Bldg 306  
3949 Diamond Head Rd, Honolulu HI 96816

3 January 2025


# Purpose




# *Summary Timeline*



# *Completion Process*



|                          | Timeframe        | Actions                                     | Description  | Resources and Links <sup>b</sup>  |
|--------------------------|------------------|---|--|---|
| THIRA & SPR Fundamentals | January-February | Understand the THIRA/SPR and the online URT | <ul style="list-style-type: none"> <li>▪ Become familiar with the THIRA/SPR methodology</li> <li>▪ Review materials on the steps of the THIRA/SPR assessment</li> <li>▪ Obtain access to the online Unified Reporting Tool (URT) and review resources on understanding and navigating the system               <ul style="list-style-type: none"> <li>▪ For assistance contact (<a href="mailto:FEMA-SPR@fema.dhs.gov">FEMA-SPR@fema.dhs.gov</a>)</li> </ul> </li> <li>▪ Participate in FEMA's National Technical Assistance webinars</li> </ul> | <ul style="list-style-type: none"> <li>▪ <a href="#">Comprehensive Preparedness Guide (CPG) 201</a></li> <li>▪ <a href="#">FEMA Preparedness Toolkit</a></li> <li>▪ National TA Webinar Series</li> <li>▪ Existing TA Materials/Recordings:               <ul style="list-style-type: none"> <li>▪ <a href="#">Getting Started on the THIRA/SPR</a></li> <li>▪ <a href="#">THIRA/SPR Big Picture</a></li> <li>▪ <a href="#">URT User Guide</a></li> </ul> </li> </ul> |



|                          | Timeframe   | Actions  | Description   |  |
|--------------------------|-------------|--|---|--|
| THIRA & SPR Fundamentals | March       | Review prior-year data/sources; Review foundational guidance documents | <ul style="list-style-type: none"> <li>Review prior-year THIRA/SPR data Pre-Submission reports, Executive Summaries, and Tear Sheets available on the URT               <ul style="list-style-type: none"> <li>Reports may also be accessed by contacting (<a href="mailto:FEMA-SPR@fema.dhs.gov">FEMA-SPR@fema.dhs.gov</a>)</li> </ul> </li> <li>Review the <i>Annotated THIRA/SPR</i> guidance document for detailed example content reported in the THIRA and SPR</li> </ul>   | <ul style="list-style-type: none"> <li>Prior year THIRA and SPR data reports</li> <li><a href="#">Annotc</a></li> <li><a href="#">URT Re</a></li> </ul>  |
| THIRA                    | March-April | Discuss threats and hazards and review scenarios                       | <ul style="list-style-type: none"> <li>Review the threats and hazards facing your community and consider whether additional or new threat/hazard scenarios should be developed</li> <li>Reach out to subject-matter experts (SMEs), local government and emergency management officials, and other preparedness stakeholders to discuss and brainstorm threat/hazard scenarios</li> <li>Begin reviewing estimated impacts for previously reported threat/hazard scenarios and estimate impacts for any new scenarios</li> <li>Update estimated impacts, as needed</li> <li>Review guidance on improving THIRA/SPR data quality</li> </ul> | <ul style="list-style-type: none"> <li><a href="#">Annotc</a></li> <li><a href="#">Improv</a></li> <li><a href="#">THIRA/ Guidan</a></li> <li>Existing TA Materials/Recordings: <a href="#">THIRA</a>, <a href="#">HSGP</a>, <a href="#">Notice</a></li> </ul> |
| THIRA & SPR              | April       | Review THIRA/SPR reporting requirements                                | <ul style="list-style-type: none"> <li>Review any additional guidance from FEMA explaining the reporting requirements for a given assessment year               <ul style="list-style-type: none"> <li>Target reporting requirements may change based on the THIRA/SPR cycle year</li> <li>For example, in the first year of a new assessment cycle, the THIRA and SPR are required, but in years two and three, only the SPR is required</li> </ul> </li> <li>Review materials on Core Capabilities and associated capability targets</li> </ul>   | <ul style="list-style-type: none"> <li>Target Reporting Requirements Announcements</li> <li>Assessment Completion Guides</li> <li><a href="#">Core Ci</a></li> <li>Target Overview Sheets</li> <li><a href="#">Standc</a></li> </ul>                           |



|             | Timeframe          | Actions   | Description   | Resources and Links <sup>b</sup>  |
|-------------|--------------------|---|---|---|
| THIRA & SPR | May                | Review the latest URT release and become familiar with the system | <ul style="list-style-type: none"> <li>FEMA updates the online URT with fixes, enhancements and requirements updates for the current assessment year               <ul style="list-style-type: none"> <li>Understand how to navigate and interact with the URT before entering community data</li> </ul> </li> <li>Review resources developed and used by other communities to engage with stakeholders and collect data</li> </ul> | <ul style="list-style-type: none"> <li><a href="#">FEMA Preparedness Toolkit</a></li> <li><a href="#">URT User Guide</a></li> <li><a href="#">Community-Developed Resources available on the URT</a></li> </ul>   |
| SPR         | June, July, August | Conduct stakeholder engagement efforts and collect data           | <ul style="list-style-type: none"> <li>Community POCs typically reach out to their respective stakeholders mid-year</li> <li>Coordinate working groups, distribute surveys or collection tools, and hold meetings to discuss capabilities and/or collect data and information</li> <li>Organize and analyze data and information collected; follow up with local stakeholders and/or SMEs, as needed</li> </ul>                     | <ul style="list-style-type: none"> <li><a href="#">THIRA/SPR Elevator Speech</a></li> <li><a href="#">THIRA/SPR Fact Sheet for Local Communities</a></li> <li><a href="#">Whole Community Input Form (WCIF)</a></li> <li><a href="#">Whole Community Contributor Aggregator Tool (WCCAT)</a></li> </ul> |
| Data Entry  | September-October  | Obtain concurrence from key stakeholders, if necessary            | <ul style="list-style-type: none"> <li>Community POCs obtain concurrence from their respective stakeholders on THIRA/SPR data to be reported</li> <li>If concurrence is required, it is recommended that communities meet with stakeholders early enough to discuss and revise data</li> </ul>  | <ul style="list-style-type: none"> <li><a href="#">Community Strategies for Identifying and Engaging Whole Community Partners</a></li> <li><a href="#">How FEMA Uses the THIRA/SPR Data</a></li> </ul>  |
|             | November-December  | Enter data into the URT and submit to FEMA                        | <ul style="list-style-type: none"> <li>Begin entering data into the URT</li> <li>The data entry process can start earlier depending on the need for stakeholder concurrence but should begin no later than November</li> <li>After completing the THIRA, SPR, Post Assessment and Secondary Assessments, validate the data in the URT and submit</li> </ul>   | <ul style="list-style-type: none"> <li><a href="#">URT User Guide</a></li> <li><a href="#">URT Troubleshooting Guide</a></li> <li>Assessment Completion Guides</li> </ul>   |

*THIRA/SPR Assessments are Due by December 31*



Questions?



## **Point of Contact:**

Name

Title

Organization


[email address](#)

Office: phone number

cell: phone number



# Office of Homeland Security



[dod.ohs@hawaii.gov](mailto:dod.ohs@hawaii.gov)  
<https://law.hawaii.gov/ohs/>

# Backup Slides

